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INTRODUCTION 
 
The 200 Area Remediation consists of Central Plateau Facility (CPF) Transition, CPF Project Management 
and Support, the Equipment Disposition Project, and Central Plateau Waste Site S&M, Project Baseline 
Summary (PBS) RL-CP01, Work Breakdown Structure (WBS) 3.3.1.5, 3.3.1.6, 3.3.1.8, 3.3.1.9, and 
3.3.1.13. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of March 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that no milestones are due. One 
milestone is forecasted to be late.  
 

NOTABLE ACCOMPLISHMENTS 
 
200 Area Shutdown Facilities  The non-destructive assay (NDA) characterization of the 231-Z cells 
was completed, and the bidding process for the metal roofs sub-contract for B Plant and PUREX was 
completed.  In addition, a white paper evaluating the need for the 212B & 222B roof replacements was 
forwarded to RL for concurrence. 
 
Equipment Disposition Project  Three flatcars were shipped to the low-level burial grounds one 
month ahead of schedule; the second and third of four tall cask cars were shipped from Hanford to 
Tennessee; and the forty-seven thousand pound radioactive liquid waste evaporator condenser was 
shipped to an off-site vendor to be recycled into the Department of Energy Shield Block Program.   
 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
Nothing to report. 
 

Opportunities for Improvement 

 
Conduct of Operations Improvement Initiative  ? RC has essentially completed the activities 
identified in the Conduct of Operations Improvement Plan.  Project directors provided a summary review 
of progress to the RC Vice President at the two-, four-, and six-month milestones.  The six-month status 
meeting was held on February 7, 2002.  The facilities are completing program documentation to build a 
Conduct of Operations Sustain and Maintain Plan to be completed throughout the remainder of the year.  
(This is the last report for this item.) 
 

UPCOMING ACTIVITIES 
 

200 Area Shutdown Facilities  Transfer PUREX and B Plant facilities from BHI to FH by June to 
allow initiation of equipment removal.  Delayed from April due to transfer negotiations. 
 
Equipment Disposition Project  Ship the Ion exchange columns by August 2002.     
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MILESTONE ACHIEVEMENT  
FH Contract Milestones 

 
 
 
 
 
 
 

 
 

PERFORMANCE OBJECTIVES 
 

Outcomes: Transition Central Plateau to support long-term waste 
management 
 

Performance Indicator Status 

FHI-M3 – 200 Area Facility Disposition  
 Measure 1: Disposition Surplus Buildings 

and Rolling Stock 
 

  Expectation 1:  
   Base: Decontaminate & 

Decommission (D&D) 233-S & 233-
SA Facilities by September 30, 2004. 

Work will be initiated July 1, 2002. 

    Stretch: D&D 233-S & 233-SA by 
June 30, 2004. 

Work will be initiated July 1, 2002. 

  Expectation 2: Complete installation of 
new roofs on PUREX & B Plant by 
September 30, 2002. 

Washington State Department of Health review 
comments on the NOC were incorporated and 
resubmitted for approval.   
 

  Expectation 3:  
   Base: Disposition contaminated 

railcars by June 30, 2006. 
Disposition of three flatcars was completed on 
March 27th.   
   

    Stretch: Disposition contaminated 
railcars by August 31, 2005. 

Nothing to report. 

     Super stretch: Disposition 
contaminated railcars and 
heavy equipment by 
September 30, 2003. 

Disposition of all five pieces of regulated heavy 
equipment is complete.  Work planning for the 
grouting and shipping of the Ion exchange 
columns is progressing as planned.    Activities to 
finalize the path forward for the SNF drag-off box 
stored at T Plant are progressing. 

 
 

MSN Title Type Due Date
Actual 
Date

Forecast Date Status/Comments

TRP-38-803
Complete Installation of New 
Roofs on PUREX & B Plant

PI 9/30/02 11/30/02

Revised completion date and 
associated PI revision included in 
BCR CP01-02-008, approved by FH 
on 4/18/02 and forwarded to RL.  
Sub-contractor selected and notified 
on 4/23/02 to proceed.
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FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 

 
 
 
 
 
 
 
 
 
 

FY TO DATE SCHEDULE / COST PERFORMANCE 
 

The unfavorable schedule variance of $0.6M (17 percent) was primarily due to 224-T characterization 
work scope delays and the B Plant/PUREX roof replacement work scope delay pending final Resource 
Management Board funding decisions. The favorable cost variance of $0.7M  (24 percent) was primarily 
due to Equipment Disposition Project work completed at a substantial savings. 
 

For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (-$0.6M) 
 

Central Plateau Facility S&M — 3.3.1.5/CP01   
Description and Cause: The unfavorable schedule variance was primarily due to a request from the 
Washington State Department of Health for a Notice of Construction delaying Phase I of the 224-T 
characterization work scope and the discovery of water in C Cell. Contributing to the unfavorable 
condition was the delay with the B Plant/PUREX roof replacement planning efforts due to funding 
constraints and evaluation of an alternative roof system. 

Impact:  The discovery of water in C Cell will increase the work scope necessary to complete 
characterization.   
Corrective Action: Phase I of the 224-T characterization activities were completed in December, 
and Phase II activity planning has been initiated. Planning is under way to define new activities 
related to the C Cell water discovery. The work on the B Plant/PUREX roof replacements commenced 
now that final FY 02 work scope decisions have been made. 

 

Equipment Disposition Project — 3.3.1.9/CP01   
Description and Cause: The favorable schedule variance was due to heavy equipment, flatcar and cask 
car work scope being ahead of schedule. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 

All other schedule variances are within established thresholds. 

Sub-Project BCWS BCWP ACWP SV % CV % BAC

 PBS CP01    
WBS 3.3.1.5 

 Central Plateau Facility 
S&M 1,392 659 1,083 (733) -53% (424) -64% 6,642

 PBS CP01    
WBS 3.3.1.6 

 Central Plateau Facility 
Transition 0 0 1 0 0% (1) 0% 0

 PBS CP01    
WBS 3.3.1.7 

 Central Plateau Facility 
D&D 0 0 0 0 0% 0 0% 1,585

 PBS CP01    
WBS 3.3.1.8 

 Central Plateau Project 
Management 1,140 1,141 641 0 0% 499 44% 2,469

 PBS CP01    
WBS 3.3.1.9 

 Equipment Disposition 
Project 1,073 1,200 560 127 12% 640 53% 5,199
Total River Corridor 
Project 3,605 3,000 2,285 (606) -17% 715 24% 15,894
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Cost Variance Analysis:   (+$0.7M) 
 

Central Plateau Facility S&M — 3.3.1.5/CP01   
Description and Cause: The unfavorable cost variance was primarily due to costs related to the NOC-
required additional conditions and limitations, which has cascaded into additional fieldwork being 
performed.   

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 

Central Plateau Facility Project Mgt — 3.3.1.8/CP01   
Description and Cause: The favorable cost variance was primarily due to labor underruns as a result of 
staff performing other priority work. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 

Equipment Disposition Project — 3.3.1.9/CP01 
Description and Cause: The favorable cost variance was primarily due to heavy equipment, flatcar and 
cask car work scope completed at a substantial savings. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 

All other cost variances are within established thresholds. 
 

ISSUES 
 

Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
Issue:  None at this time.   

Impacts:  None at this time.   
Corrective Action: None at this time.   

 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 

Days
Dollars 
($000s)

11/19/01
PBS RL-CP01 Life Cycle Reductions & 
Assumptions $0 4/10/02

Approved.  Incorporate in fiscal 
April.

2/25/02
Revenue Account (ORP Funds) for 209-E 
MinSafe ($303) 4/8/02

Approved.  Incorporate in fiscal 
April.

3/13/02 Central Plateau Transition Activities $2,834
Rev 1 requested by RL. 
Requires new funds (~$.9M).

3/26/02 PUREX & B Plt Roof Replacement ($197) 4/18/02
Approved.  Incorporate in fiscal 
April.

CP01-02-006                         
3.3.1.5 

CP01-02-007                         
3.3.1.8 

CP01-02-008                         
3.3.1.5 

Date 
Originated

CP01-02-002                         
3.3.1.5, 3.3.1.6, 3.3.1.8

BCR No.                     
Level 4 WBS

Status
Impact

Description
Date 

Approved




